

APPENDIX C
SAMPLE TRIPARTITE WORKPLAN

Task	1997												1998											
	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Aug	Sep	Oct	Nov	Dec			
Social & Human Services				■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■			
- Justice				■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■			
- Education and Employee Training									■	■	■	■	■	■	■	■	■	■	■	■	■			
- Health											■	■	■	■	■	■	■	■	■	■	■			
- Social Services													■	■	■	■	■	■	■	■	■			
- Language, Culture, Heritage					■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■			
Review Sub-Agreements																		■	■	■	■			
Complete AIP																				■	■			
Implementation Plan	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■			

Estimated Completion Time Frame _____

Legend

- Initiating Negotiations
- Active Negotiations
- Completion & Roll-up

Schedule of Meetings	Main Table	Work Group
	_____	_____
	_____	_____
	_____	_____
	_____	_____